

RACE NetworkRFID - List of Period 1 PUBLIC deliverables submitted and accepted.

Del. No	Deliverable name	Delivery date
D 1.2.1	Compilation of selected EU public policy areas and analysis of divergent/convergent policies	M5
D 1.2.3	Annual reports on public policy progress (coordination of RACE networkRFID activities)	M12
D 2.1	Market analysis consumption report	M6
D 3.1	Compile RFID database of case studies and pilot projects	M12
D 4.1.1	List of liaison statements and reports with GRIFS, CASAGRAS, CERP, ETSI and CEN and	M12
D 4.1.2	Common terminologies report	M12
D 4.2	Harmonised needs report including government representatives, national administration and a	M12
D 4.3	Announcement of RACE NetworkRFID information on European commission RFID portal	M12
D 4.4	Security, Privacy and Safety issues and requirements report	M12
D 5.1.2	Catalogue of requirements for RFID sign	M12
D 7.1	Database of Stakeholders/Projects/entities	M6
D 7.2	Quarterly electronic newsletter D 7.2:	M9 -
M12		
M15		
M6, M9, M12, M15		
D 8.1.1	Six-monthly Progress Report	M6
D 8.1.2	Annual Management Report	M12
D 8.2	Project web site launch and maintenance	M12